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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: May 30, 2002

TDD No.: S05-0104-010 Reporting Period: April 29 through May
TDD Name: Dead Creek 26, 2002

EPA TDD Manager: Kevin Tumner TDD Completion Date: July 31, 2002
Tetra Tech TDD Manager: NN Percent Work Completed (Hours): 80%

TDD Type: Removal PRP

Distribution: Lomaine Kosik, US EPA START Prgect Officer

Lisa Smith, US EPA START Cantracting Officer
*Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. Apportioned program and financial
management activities were performed. No significant field activity occurred in May. ODC
charges included equipment.

Prob d
None.

iv mitted

jverable Date Submitted
Technical Status Report 05/07/02
Activities Planned Next Reporting Period

Tetra Tech will cantinue to monitor post-removal activities and construction of a temporary cell
liner.

Co Invoi

None.

Monthl arges an

Tetra Tech has expended 3.5 level-of-effort (LOE) hours and $289.22. The cumulative

expenditure through the reporting period is 1,040.5 LOE hours and $71,684.38. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetra Tech EM Inc.
TDD Financial Sammary

START Region 5 Contract

Progress Table 3
Reporting Month - May

TNN # S05-0104-010
TDD Name DEAD CREEK
Current Project
HOURS: Month To Date
LOE Hours . . 3.50 1,039.00
Clerical Hours * 0.00 1.50
Total Labor Hours 3.50 1,040.50
Direct Labor 122.86 31,650.95
Total Direct Labor, Fringe & Overhead 225.55 57,862.48
Other Direct Cost:
Other Direct Costs 17.40 655.91
Travel 0.00 765.50
Team Subcontractors:
G& A 18.27 4,395.39
Provisional Fee ‘ 28.00 8,005.10
Total Charges 209.22 71,684.38
Average Charge per LOE Hour L ) oy

0.00

Report N'CP_TOOLS 6.0 Custom Reports START S'Finencial Summary by Task.imr

M

% of Budgeted
LOE Hours
Expended
Budget
1,300.00 79.92%
87,000.00 82.40%
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Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Tablc 1
Total Labor for the Period  November 29, 2000  through

T

Date: 05/28/2002

TDD# $05-0104-010
DEAD CREEK SEDIMENT REMOV

Name Title

Tetra Tech Labor

ist
Subtotal

S05-0104-010

Total for TDD# S05-0104-010

Current Cumulative
Hours Hours
0.00 1.00
0.00 246.00
0.00 246.00
0.00 458.00
1.50 25.00
0.00 0.50
0.00 0.50
0.00 0.50
0.00 40.50
2.00 16.50
0.00 1.00
0.00 5.00
3.50 1,040.50
3.50 1,040.50
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Tetra Tech EM Inc.
Progress Table 2
Period Ending 05/26/02
Project Non-Labor Detail

Date: 05/28/2002

Name Invoice Transaction Description Amount
Project Description:  DEAD CREEK
TOD# No:  S05-0104-010
TOTAL SAFETY/ HAZCO, INC. 2629506-001 FIELD SUPPLIES/MATERIALS 17.40
Total Ficld Supplics 17.40
Total DEAD CREEK 505-0104-010 17.40
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